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Summary 

The following information is intended as a guide for restoring areas of the Great Trinity Forest to a more 
desirable species composition in order to improve wildlife habitat.  It is advised that a professional 
forester, at the time of planting, make the decision as to the location and methods used on a particular 
site.  Typically, plantings should be conducted in areas ranging from two to five acres in size to ensure 
adequate light for young seedlings.  These openings should be made in the fall prior to planting through 
the use of herbicides that are either injected, or applied as a basal or foliar spray, depending on the 
species and size of the vegetation (See Forest Herbicides Section).  Overstory species from the attached 
tree species list should be planted on a 10 X 10 foot spacing across the 2 to 5 acre opening to achieve a 
density of approximately 430 trees per acre.  The planting operation should be inspected at the time of 
planting and for the following two years to monitor the success of the planting.  Understory species can 
be planted within each stand after canopy closure has occurred. 

Objective and Result 

The overall objective of restoration efforts and planting is to improve forest structure and diversity to a 
level that meets the needs of the public and increases the quality of habitat for wildlife.  The proposed 
methodology satisfies these objectives by increasing all of the following: 

1. tree species diversity, 
2. variability in both forest structure and age classes at the landscape level, 
3. abundance of standing snags in the forest, 
4. amount of woody debris on the forest floor, 
5. abundance and diversity of understory vegetation. 
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PLANTING GUIDELINES 

Protocol for Planting within the Great Trinity Forest 

CITY OF DALLAS “MANAGEMENT UNITS” 

1. Site Selection 
2. Site Preparation 
3. Planting 
4. Monitoring 
5. Future Stand Maintenance 
6. Planting Understory Species 
 

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) “MITIGATION UNITS” 

1. Site Selection 
2. Site Preparation 
3. Planting 
4. Monitoring 
5. Future Stand Maintenance 
6. Planting Understory Species 

 

CITY OF DALLAS “MANAGEMENT UNITS” 

Site Selection 

Sites for upcoming year’s restoration efforts should be identified early each year by referencing the 
appropriate year in the forest management plan.  Each year an average of 40 acres will be treated with 
herbicides and planted.  Once these areas are identified they should be inspected by a forester who 
delineates the boundaries of the stand and makes the final silvicultural recommendations.  While on-
site, the forester should note varying areas of elevation such as backwater sloughs and hummocks.  The 
forester should also conduct a walkthrough of the area, possibly flagging off desirable trees to retain or 
areas of preexisting desirable regeneration.  Adjustments to the prescribed planting mix can be made at 
this time based on the site’s topography and hydrology. 

It also should be noted that as soon as the number of seedlings of each species needed is determined 
the seedling order should be placed with the nursery, preferably in January. 

Site Preparation 

In late summer to early fall, herbicides should be applied to all undesirable trees and shrubs within the 
stands that are identified earlier in the year.  Trees greater than 2 inches in diameter should be injected 
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with Arsenal AC, and trees less than 2 inches in diameter should receive a basal bark treatment of 
Pathfinder II.  Any undesirable shrubs or trees that can receive a thorough foliar spray (less than 6 feet 
tall) can be treated with a glyphosate such as ACCORD.  Care should be taken to preserve any desirable 
advanced regeneration or overstory trees. 

Planting 

Planting should be conducted while seedlings are dormant, preferably late winter to early spring.   
Seedlings should be stored in a cool environment away from direct sunlight and planted as soon as 
possible after being acquired.  Appendix A and B describe seedling care in further detail. 

A list of species recommended for planting is available in Table 1.  Seedlings should be 1-0 bare root 
seedlings or small container seedlings (i.e., 10 cubic inch) purchased from a forest tree nursery 
company.  Bare root seedlings should have a minimum root collar diameter (RCD) of 3/8 inch and be at 
least 18 inches tall.  Container seedlings should have a minimum RCD of ¼ inch and be at least 18 inches 
tall.  Both stock  types can be planted by hand using the compression technique with a planting shovel.  
The use of a planting shovel is recommended instead of using a planting bar.  Hoe-dads should not be 
used. 

 

Common 
Name 

Scientific Name 
Flood 

Tolerance 
Shade 

Tolerance 
Waterfowl 

Food 

Deer / 
Turkey 
Food 

Neotropical 
Migrant 

Suitablility 
     
Floodplain Overstory Species     

bur oak Quercus macrocarpa Weakly Tol. Weakly Tol. Low High Unknown 
shumard oak Quercus shumardii Weakly Tol. Intolerant Medium High Unknown 
pecan Carya illinoinensis Weakly Tol. Mod. Tol. High High Unknown 
black walnut Juglans nigra Weakly Tol. Intolerant Low Low Unknown 
persimmon Diospyros virginiana Mod. Tol. Very Tol. Low High Unknown 
       
Floodplain Understory Species       

Mexican plum Prunus mexicana Weakly Tol.? Tolerant? Low? Low? High? 
red mulberry Moras rubra Weakly Tol. Tolerant Low Medium High 
roughleaf 
dogwood 

Cornus drummondii Tolerant Tolerant Low High High 

       
Species to Consider on Mesic Sites       
       
chinkapin oak Quercus muhlenbergii Intolerant Intolerant Low High Unknown 
blackjack oak Quercus marilandica Intolerant Intolerant Low High Unknown 
post oak Quercus stellata Intolerant Intolerant Low High Unknown 

 

Table 1. Native tree species planting list for the Great Trinity Forest Project. 
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Larger containerized saplings (3 to 5 gallon) can optionally be planted at a density of 15 trees per acre.  
The planting hole for containerized seedlings should, at a minimum, be twice the diameter of the root 
ball and have a depth equal to the length from the root collar to the bottom of the root ball.  The sides 
of the planting hole should be scarified. 

Seedling specification should be clearly stated in any purchasing contract.  It is desired that the seed 
source for the seedlings be local, but at a minimum the seed source should be from the Western Gulf 
Coastal Plain region. 

Seedlings should be planted on a 10 X 10 foot spacing, if possible, to achieve a density of approximately 
430 seedlings per acre.  If the 10 X 10 foot spacing is not feasible, seedlings should be located in natural 
openings or openings created by the herbicide application.  It is acceptable to deviate from the 10 X 10 
foot spacing in order to achieve the stocking goal of 430 seedlings per acre.  Individual species should be 
located in areas where they are best suited based on shade and flooding tolerance.  In general, more 
flood tolerant species can be planted throughout the planting location.  Pecan, shumard oak, and black 
walnut should be planted on ridges or higher areas.  Sites that are particularly mesic can have some of 
the species recommended in Table 1 for mesic sites added to the planting mix.  If the site appears to be 
too wet for species such as shumard oak or black walnut, their numbers should be significantly reduced 
in the planting mix or eliminated altogether.  Some areas within the planting area could be unfavorable 
for any species and should be excluded from planting.  This type of information should be gathered 
during the site selection and stand inspection process mentioned earlier.  For homogenous sites where 
10 X 10 foot spacing can be used Table 2 contains the recommended planting mix.  Following the 
planting operation, the forester should record a detailed description of each site’s prescription. 

Table 2.  Seedling mix for floodplain sites where topography and hydrology are not an issue. 

  Per Acre Planting Rates 

Common Name Scientific Management Units Mitigation Units 

black walnut Juglans nigra 43 21 
bur oak Quercus macrocarpa 108 54 
shumard oak Quercus shumardii 86 43 
pecan Carya illinoinensis 107 53 
common persimmon Diospyrus virginiana 86 43 

 

Monitoring Seedling Survival 

An inspection should be made following the planting operation to ensure it was conducted 
appropriately and meets the forester’s expectations.  At this time, three survival plots of 1/100th acre 
(11.8 foot radius) should be installed and marked with GPS in each individual stand using rebar covered 
with a length of white PVC pipe so that the same location and seedlings can be monitored through the 
future. These plots will be revisited for the following two years to precisely monitor the mortality rate.  
If three plots are installed in each stand, a typical year would require that 48 plots be installed, 48 
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revisited after one year, and 48 revisited during the second year to monitor survival.  Plot markers 
should be removed at the end of the monitoring period and can be reused elsewhere. 

High mortality can be expected on plantings within the floodplain.  Should survival be less than 30% on a 
site it should be considered for replanting, but only after the site has been carefully reevaluated by a 
professional forester.  If the reevaluation finds the site appropriate for replanting then the replanting 
should bring the seedling density up to 120 seedlings per acre.  If it is found that only one species has 
failed, but seedling survival is still over 30%, nothing should be done.  It should be noted that wildlife 
habitat will have been significantly enhanced even if only a small number of mast producers become 
established. 

 

 

Future Stand Maintenance 

Once a stand has been successfully established it should be left alone.  It may be necessary to inspect 
the stand from time to time for pests and other damaging agents, but no physical management is 
necessary for the stand to develop and mature.  After canopy closure the stand will enter into a stage of 
stem exclusion when trees will compete with one another for resources resulting in the death of weaker 
trees.  At the time of canopy closure (10 to 15 years) an under planting of understory shrub and tree 
species may be conducted to further improve habitat and forest structure and diversity. 

Planting Understory Species 

The list of native planting species includes understory trees and shrubs.  These should be planted under 
the canopy of fully established forest stands at a stocking level of 5 of each species per acre or a total of 
15 shrubs per acre.  The shrubs will significantly improve wildlife habitat, especially for neotropical 
migrant birds.  Controlling invasive plants, such as Chinese privet, prior to planting will increase the 
chances of success for the understory plantings.  As the shrubs are planted it may be necessary to mark 
them in such a way that they are not mistaken for unwanted plants and treated with herbicide in the 
future. 
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USACE “MITIGATION UNITS” 

A number of stands have been selected and scheduled for optional habitat improvement operations.  It 
is the intention of the Corps of Engineers to transfer management of the mitigation areas to the City of 
Dallas approximately 15 years after the initiation of their mitigation project.  It has been assumed that 
this will occur in the year 2025.  The Corps of Engineers will have established, at a minimum, 5 heavy 
mast producing trees per acre.  Should it be decided to plant additional mast producers within the 
predetermined stands, the following is advised: 

Site Selection 

Inspect stands using the same method as mentioned earlier in the City of Dallas Management Unit 
section.  Within mitigation stands it will be particularly important to create a field map of areas to 
receive a particular treatment due to each stands large contiguous size (approx. 25 acres) and variation 
in silvicultural treatments across the stand. 

Site Preparation 

In late summer to early fall, apply herbicides to release preexisting desirable species from unwanted 
competition.  Where no desirable species occur, and the site conditions permit, inject herbicides to 
create large openings in the forest canopy in which to plant trees on a 10 X 10 foot grid pattern. 

Planting 

Conduct planting operations in the same manner as mentioned before in the City of Dallas Management 
Unit section. 

Monitoring Seedling Survival 

Monitor seedling survival in the same manner as described in the City of Dallas Management Unit 
section. 

Planting Understory Species 

Planting understory species within mitigation stands could theoretically occur at any time provided that 
the understory species are located beneath the existing forest canopy and not in the created openings.  
For the purpose of planning and budgeting, though, the planting of understory species has been 
scheduled to occur 10 years after the initial habitat improvement operations. 
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HERBICIDE AND OVERSTORY REMOVAL GUIDELINES 

Protocol for Applying Herbicides within the Great Trinity Forest 

Key Points 

Herbicides should only be applied by trained personnel and can only be purchased by a certified 
herbicide applicator.  Anyone using herbicides should first consult the herbicide’s label and material 
safety data sheet before handling and applying the herbicide.  State of Texas Best Management (BMP) 
guidelines should be followed at all times when selecting trees for removal. 

Time of Year 

For optimal performance, the recommended herbicides should be applied during the fall.  The fall is the 
recommended season since sap flow is low at this point allowing for greater effectiveness of the injected 
herbicides; which will be the primary method of application. 

Application Methods 

Herbicides will be applied using the following methods: 

Injection (Hack and Squirt) 

Trees > 2.5” DBH except legume species 

Using a conventional or hypo hatchet, make one incision for every 3 inches of DBH.  Incisions should be 
at a downward angle to hold the herbicide and be spaced evenly around the trunk of the tree.  The 
incision need only to penetrate the bark and cambium.  Apply 1 mL of 25% Arsenal AC solution (Using a 
squirt bottle if not using a hypo hatchet) into the incision so as to not allow it to run out.  Preferably 
conduct injection work immediately before or after rainfall in order to prevent herbicides from being 
washed from the incisions. 

Basal Bark 

Trees < 2.5” DBH and all legume species 

Using a backpack sprayer, thoroughly soak the lower 12 to 14 inches of the tree’s base.  Efforts should 
be made to minimize excess wasted herbicide by only applying enough without having runoff from the 
stem. 

Foliar Spray 

Plants less than 6 feet in height with leaves (Apply prior to fall change in leaf color) 

Using a backpack sprayer, thoroughly wet all foliage of the plant with a 3% solution of glyphosate.  This 
method is particularly useful on young sprouts and small trees and shrubs.  When maintaining open 
areas or controlling exotic plants it may be necessary for an additional treatment the following year. 
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Treatment Guidelines 

Through the use of the above mentioned methods, eliminate all undesirable competing vegetation.  
Glyphosate herbicides can be used to control brush and herbaceous plants that could impede the 
survival of planted trees.  Individual trees of desirable species or character should be flagged to 
distinguish them as trees to receive to treatment.  Trees to retain can be selected based on the 
forester’s choice. 

Sensitive Areas 

Riparian zones, trails, aesthetic zones, and other sensitive areas should be carefully considered when 
selecting trees for removal.  It is important to remember that it is not necessary to remove all trees in an 
area to successfully establish seedlings in the understory.  In riparian zones trees should be retained at a 
specific distance and stocking outlined in the Texas Best Management Practices handbook.  Along trails 
and roadways the forester should consider leaving an aesthetic buffer of vegetation.  Trees can be 
treated with herbicide in these areas, but it may not be necessary to remove the entire overstory.  These 
areas should be reviewed on case by case basis by the forester. 

Mitigation Management Stands 

In mitigation stands desirable trees should be “released” from competing vegetation by herbicide 
application.  In areas where no desirable species are present, large openings can be made by selecting 
groups of trees to remove.  These openings should be large enough to ensure adequate light 
penetration to the forest floor to allow planted seedlings to survive and outcompete other vegetation. 

Recommended Herbicides 

For the purpose of this recommendation, branded herbicides are mentioned along with the 
corresponding active ingredient. 

Arsenal AC (imazapyr) 

Injection Applications 

Arsenal AC is an imazapyr herbicide.  Its mode of action is that of an enzyme inhibitor; it reduces the 
level of amino acids produced.  Arsenal AC is labeled for a variety of uses and is one of the most popular 
forestry herbicides in use today.  In the Trinity Forest it should applied using the hack and squirt method.  
It is moderately mobile in the soil and therefore care should be taken not to spill or over-apply the 
product.  When applying the product it should be mixed as a 25% solution and applied at a rate of 1mL 
of solution per incision.  Incisions should be one for every 3 inches of diameter at breast height (DBH) 
and should be spread evenly around the tree at the same height.  Incisions should be at a downward 
angle and completely penetrate the bark and cambium of the tree. 
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Pathfinder II (triclopyr) 

Basal Bark Treatments 

Pathfinder II is a pre-mixed blend of Garlon and oil.  Its active ingredient, Triclopyr, works as an auxin 
inhibitor and generally allows the plant to grow itself to death.  Pathfinder II has limited soil activity 
which makes it an excellent candidate for basal bark treatment.  Since it is a premixed blend it would 
also be very convenient for applicators to use.  It is can be applied as a basal bark treatment anytime of 
the year provided there is no water or snow to prevent spraying to the ground line.  The best method 
for applying this herbicide is at low volume with a backpack sprayer fitted with either a cone nozzle or a 
flat fan nozzle.  The chemical should coat the entire stem and root collar from the ground to 12 to 14 
inches up the tree.  Pathfinder II should not be applied to the point of runoff, but only enough to allow a 
thorough coating.  It can also be applied to freshly cut stumps.  Pathfinder II should also be used to 
control legumes such as honeylocust and black locust; which are not controlled by Arsenal AC. 

Accord (Glyphosate) 

Foliar Spray 

Glyphosates include the commonly known herbicide “Round-Up”.  Glyphosates are enzyme inhibitors 
much like Arsenal AC.  In the Trinity Forest glyphosates should be used as a foliar spray.  It would be 
most useful for applying on smaller shrubs such as young privet sprouts.  The herbicide is best applied 
from a backpack sprayer as a 3% solution.  It is important to thoroughly wet all leaves. 
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ANNUAL HABITAT AND AESTHETIC IMPROVEMENT 
GUIDELINES 

Protocol for annual improvement work to occur along trails and roadsides of the Great Trinity Forest 

Treatment Area 

The annual budget allows for the maintenance of a 100 foot buffer surrounding trails and roadways.  
This area is to be maintained free of invasive plants and should have understory shrubs and trees 
reintroduced where they are absent.  There are approximately 800-900 acres of this type that should be 
managed on a 300 acre per year three year rotation.   

Herbicide Application 

The objective of the herbicide application is to remove invasive plants and release desirable tree and 
shrub species from competition.  Basal bark and foliar treatments should be the primary methods of 
applying herbicides.  If trees are to be injected with herbicides, care should be taken to ensure that the 
trees will note pose a hazard to the public.  Any undesirable large trees should be cut down if they could 
potentially endanger the public. 

Understory Planting 

Trees and shrubs can be planted into the understory at low densities in these areas.  Approximately 15 
trees or shrubs per acre added per acre would be appropriate.  Any desirable tree and shrub species 
preexisting within the improvement buffer should be protected and released from competition. 
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GREAT TRINITY FOREST 

Forest Operations By Unit 
Description of forest units and their stands 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

This section includes descriptions of forestry related activities which will occur within each management 
unit and within each stand in the Great Trinity Forest. 

Page 12 of 245



Instructions for Using This Guide 

M a n a g e m e n t   U n i t   X X X X  

DESCRIPTION 

Management Unit XXXX is composed of the forest stands that in the year XXXX are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
The unit is composed of category “2” stands. 

Brief Description of the unit and 
planned activities. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January XXXX 

Prepare Stands with Herbicide – October XXXX 

A list of unit activities and 
the recommended time of 

performance. 

Plant Trees – December XXXX 

Monitor – Fall XXXX & XXXX 

Plant Shrubs – December XXXX 

Monitor – Fall XXXX & XXXX 

* For a detailed description of procedures see the Restoration Guidelines section. 

 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance with the specifications in 
the Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made 10‐15 years after tree planting and should be monitored in a similar fashion. 

The time of year recommended for each operation should be carefully noted.  Stands should be 
located and inspected early in the year to allow adequate time for considering the quantity of seedlings 
and herbicide to order and purchase.  Because of this, January is listed as the starting month for stand 
layout. 

October is the most effective time of year to perform the various types of herbicide treatments 
recommended.  Herbicides are most effective at times of low sap flow and during the fall when nutrients 
are moving back into the root system, making the plant particularly susceptible to herbicides (See 
Herbicide Section for more details). 
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Trees and shrubs can be planted anytime from December through March, or when the seedlings are 
dormant.  Optimal planting months are in the late winter, but in order to allow adequate time to plant 
each year’s stands planting should begin in December. 

Planted stands should be monitored at the conclusion of the first two growing seasons (end of summer 
through fall) to ensure adequate survival.  If survival drops below 30%, reevaluate the stand to 
determine the cause of mortality.  Should the forester decide to replant it should be to a minimum 
stocking level of 120 planted seedlings per acre. 

 

W i l d e r n e s s  

DESCRIPTION 

The term “Wilderness” refers to all areas of the Great Trinity Forest that will not receive active 
management operations during the 100‐year planning cycle.  It is approximately 3,400 acres of the 
forest. 

STAND DATA 

(See Current Vegetation Descriptions Section) 

OPERATIONS 

None planned. 

DETAIL 

The wilderness area will largely grow untouched by forest management activities.  While planting other 
management units, it is likely that there will be areas identified within the wilderness as potential 
management areas that were not included within the proposed management stands.  Invasive plants 
such as privet should be controlled in key areas.  Trees and shrubs could also be planted in areas 
identified by a forester.  
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M a n a g e m e n t   U n i t   2 0 1 0  

DESCRIPTION 

Management Unit 2010 is composed of the forest stands that in the year 2010 are to undergo overstory 
removal by herbicide injection and be planted in accordance with the recommended planting 
procedures. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2010 

Prepare Stands with Herbicide – October 2010 

Plant Trees – December 2010 

Monitor – Fall 2011 & 2012 

Plant Shrubs – December 2020 

Monitor – Fall 2021 & 2022 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2010

1262 1 2.61 32.7497‐96.7825
1266 1 2.51 32.7498‐96.7811

1269 1 2.01 32.7489‐96.7788
1273 1 2.71 32.7467‐96.7778

1279 1 2.11 32.7440‐96.7735
1299 1 2.01 32.7396‐96.7635

3351 3 2.61 32.7322‐96.7353
3356 3 3.61 32.7315‐96.7373
4019 4 2.11 32.7029‐96.7354
4094 4 2.21 32.6821‐96.6810

4105 4 3.31 32.6813‐96.6785
4106 4 2.21 32.6882‐96.6848

4111 4 3.01 32.7046‐96.6969
4129 4 3.21 32.7053‐96.7259

4130 4 2.91 32.7048‐96.7238
4140 4 2.01 32.6937‐96.7294

41.0Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 1 1  

DESCRIPTION 

Management Unit 2011 is composed of the forest stands that in the year 2011 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2011 

Prepare Stands with Herbicide – October 2011 

Plant Trees – December 2011 

Monitor – Fall 2012 & 2013 

Plant Shrubs – December 2021 

Monitor – Fall 2022 & 2023 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2011

2052 2 2.91 32.7481‐96.7395
2091 2 2.12 32.7474‐96.7331

2156 2 2.21 32.7427‐96.7084
2157 2 2.71 32.7466‐96.7088

2160 2 2.91 32.7455‐96.7067
2163 2 2.11 32.7437‐96.7116

2164 2 2.61 32.7412‐96.7123
2165 2 2.51 32.7415‐96.7103
2169 2 2.41 32.7445‐96.7096
2174 2 2.71 32.7473‐96.7060

3060 3 3.21 32.7412‐96.7293
3063 3 3.11 32.7376‐96.7344

3152 3 3.71 32.7265‐96.7240
3237 3 2.41 32.7427‐96.7365

3247 3 2.41 32.7436‐96.7278
39.9Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 1 2  

DESCRIPTION 

Management Unit 2012 is composed of the forest stands that in the year 2012 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2012 

Prepare Stands with Herbicide – October 2012 

Plant Trees – December 2012 

Monitor – Fall 2013 & 2014 

Plant Shrubs – December 2022 

Monitor – Fall 2023 & 2024 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2012

2030 2 2.81 32.7480‐96.7155
2043 2 2.51 32.7564‐96.7269

2051 2 2.71 32.7466‐96.7265
2179 2 2.41 32.7466‐96.7153

2180 2 2.41 32.7456‐96.7149
2191 2 2.11 32.7573‐96.7242

2194 2 2.31 32.7595‐96.7339
2197 2 2.51 32.7547‐96.7200
2198 2 2.91 32.7526‐96.7207
2212 2 2.71 32.7539‐96.7264

2217 2 2.21 32.7560‐96.7252
2218 2 2.31 32.7527‐96.7283

2223 2 2.61 32.7545‐96.7296
2225 2 2.31 32.7554‐96.7286

2227 2 1.91 32.7583‐96.7295
2232 2 2.31 32.7564‐96.7299
2235 2 2.01 32.7473‐96.7381

40.9Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 1 3  

DESCRIPTION 

Management Unit 2013 is composed of the forest stands that in the year 2013 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2013 

Prepare Stands with Herbicide – October 2013 

Plant Trees – December 2013 

Monitor – Fall 2013 & 2014 

Plant Shrubs – December 2022 

Monitor – Fall 2023 & 2024 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2013

1073 1 2.01 32.7329‐96.7612
1078 1 2.61 32.7285‐96.7617

1283 1 2.11 32.7349‐96.7634
2034 2 2.51 32.7606‐96.7266

2036 2 2.21 32.7603‐96.7218
2049 2 2.11 32.7469‐96.7318

2185 2 2.11 32.7631‐96.7129
2187 2 2.01 32.7618‐96.7234
2190 2 3.21 32.7591‐96.7240
2192 2 3.21 32.7607‐96.7319

2195 2 2.01 32.7574‐96.7338
3252 3 2.11 32.7297‐96.7526

3255 3 2.01 32.7310‐96.7518
3344 3 2.01 32.7340‐96.7344

3346 3 3.81 32.7331‐96.7363
4138 4 2.31 32.6907‐96.7271
4142 4 2.91 32.6927‐96.7279

41.1Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 1 4  

DESCRIPTION 

Management Unit 2014 is composed of the forest stands that in the year 2014 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2014 

Prepare Stands with Herbicide – October 2014 

Plant Trees – December 2014 

Monitor – Fall 2015 & 2016 

Plant Shrubs – December 2024 

Monitor – Fall 2025 & 2026 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2014

1070 1 3.11 32.7435‐96.7722
1072 1 2.51 32.7429‐96.7689

1074 1 2.11 32.7388‐96.7640
1268 1 2.21 32.7482‐96.7797

1271 1 3.41 32.7485‐96.7774
1274 1 2.11 32.7467‐96.7768

1276 1 2.41 32.7447‐96.7756
1278 1 2.01 32.7419‐96.7719
1280 1 2.61 32.7448‐96.7732
1287 1 3.11 32.7461‐96.7703

1288 1 2.31 32.7473‐96.7713
1289 1 2.71 32.7467‐96.7743

1290 1 2.31 32.7445‐96.7711
1293 1 2.21 32.7398‐96.7658

1295 1 2.11 32.7403‐96.7641
1297 1 2.01 32.7413‐96.7654
1298 1 2.61 32.7393‐96.7625

41.8Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2

Page 49 of 245



Page 50 of 245



Page 51 of 245



Page 52 of 245



Page 53 of 245



Page 54 of 245



 

M a n a g e m e n t   U n i t   2 0 1 5  

DESCRIPTION 

Management Unit 2015 is composed of the forest stands that in the year 2015 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2015 

Prepare Stands with Herbicide – October 2015 

Plant Trees – December 2015 

Monitor – Fall 2016 & 2017 

Plant Shrubs – December 2025 

Monitor – Fall 2026 & 2027 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2015

1069 1 3.41 32.7530‐96.7845
1089 1 2.81 32.7499‐96.7855

1260 1 2.31 32.7508‐96.7829
1265 1 2.21 32.7497‐96.7818

1267 1 2.41 32.7496‐96.7802
2048 2 2.21 32.7525‐96.7375

2171 2 2.71 32.7446‐96.7073
2177 2 2.01 32.7485‐96.7052
3147 3 2.72 32.7233‐96.7281
4006 4 3.91 32.6905‐96.6844

4015 4 2.61 32.7058‐96.7072
4104 4 2.21 32.6820‐96.6798

4110 4 3.31 32.7009‐96.6952
4117 4 2.11 32.7019‐96.6993

4131 4 2.01 32.7018‐96.7355
4134 4 2.41 32.6932‐96.7286

41.3Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 1 6  

DESCRIPTION 

Management Unit 2011 is composed of the forest stands that in the year 2011 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2016 

Prepare Stands with Herbicide – October 2016 

Plant Trees – December 2016 

Monitor – Fall 2017 & 2018 

Plant Shrubs – December 2026 

Monitor – Fall 2027 & 2028 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2016

2042 2 2.61 32.7575‐96.7352
2161 2 2.71 32.7412‐96.7112

2166 2 2.51 32.7412‐96.7094
2175 2 2.51 32.7455‐96.7094

2196 2 3.21 32.7546‐96.7216
2200 2 2.11 32.7523‐96.7189

2213 2 3.51 32.7548‐96.7264
2221 2 2.31 32.7536‐96.7294
2231 2 2.21 32.7573‐96.7276
3028 3 3.61 32.7362‐96.7200

3080 3 2.11 32.7320‐96.7547
3081 3 2.01 32.7299‐96.7573

4020 4 3.51 32.7068‐96.7271
4021 4 3.11 32.7050‐96.7248

4022 4 3.31 32.7084‐96.7283
41.2Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2

Page 63 of 245



Page 64 of 245



Page 65 of 245



Page 66 of 245



Page 67 of 245



Page 68 of 245



 

M a n a g e m e n t   U n i t   2 0 1 7  

DESCRIPTION 

Management Unit 2017 is composed of the forest stands that in the year 2017 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2017 

Prepare Stands with Herbicide – October 2017 

Plant Trees – December 2017 

Monitor – Fall 2018 & 2019 

Plant Shrubs – December 2027 

Monitor – Fall 2028 & 2029 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2017

1300 1 2.01 32.7388‐96.7633
2038 2 1.51 32.7566‐96.7217

2039 2 2.11 32.7582‐96.7241
2045 2 2.71 32.7548‐96.7330

2046 2 1.81 32.7534‐96.7335
2053 2 2.11 32.7498‐96.7399

2054 2 3.61 32.7514‐96.7444
2055 2 3.41 32.7499‐96.7421
2092 2 2.01 32.7468‐96.7325
2178 2 2.21 32.7461‐96.7146

2181 2 2.01 32.7480‐96.7144
2182 2 2.31 32.7472‐96.7155

2188 2 2.11 32.7595‐96.7209
2189 2 2.61 32.7570‐96.7232

2222 2 2.91 32.7544‐96.7284
2224 2 3.01 32.7554‐96.7296
2229 2 2.61 32.7573‐96.7296

40.9Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 1 8  

DESCRIPTION 

Management Unit 2018 is composed of the forest stands that in the year 2018 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2018 

Prepare Stands with Herbicide – October 2018 

Plant Trees – December 2018 

Monitor – Fall 2019 & 2020 

Plant Shrubs – December 2028 

Monitor – Fall 2029 & 2030 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2018

1075 1 2.21 32.7372‐96.7624
1079 1 1.31 32.7358‐96.7618

1284 1 2.01 32.7361‐96.7642
1291 1 2.51 32.7457‐96.7719

1292 1 3.31 32.7415‐96.7664
1296 1 2.51 32.7388‐96.7648

2035 2 2.01 32.7623‐96.7243
2040 2 2.11 32.7600‐96.7333
2047 2 1.81 32.7541‐96.7384
2158 2 2.41 32.7479‐96.7054

2159 2 3.01 32.7465‐96.7062
2186 2 2.41 32.7619‐96.7260

2199 2 2.01 32.7533‐96.7199
2236 2 2.11 32.7475‐96.7390

3061 3 3.51 32.7375‐96.7277
3253 3 2.11 32.7304‐96.7519
3254 3 2.21 32.7308‐96.7532

39.6Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 1 9  

DESCRIPTION 

Management Unit 2019 is composed of the forest stands that in the year 2019 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2019 

Prepare Stands with Herbicide – October 2019 

Plant Trees – December 2019 

Monitor – Fall 2020 & 2021 

Plant Shrubs – December 2029 

Monitor – Fall 2030 & 2031 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2019

1272 1 2.31 32.7475‐96.7770
1275 1 2.21 32.7459‐96.7767

1277 1 2.71 32.7446‐96.7744
1281 1 2.11 32.7429‐96.7724

1282 1 2.11 32.7441‐96.7724
1294 1 2.21 32.7410‐96.7646

2029 2 2.81 32.7446‐96.7085
2167 2 2.71 32.7419‐96.7092
2170 2 2.01 32.7437‐96.7077
2214 2 2.21 32.7560‐96.7260

2219 2 3.21 32.7526‐96.7295
2226 2 2.81 32.7582‐96.7285

2228 2 2.31 32.7573‐96.7268
2234 2 2.41 32.7564‐96.7279

4003 4 3.51 32.6821‐96.6786
4128 4 2.11 32.7055‐96.7271

39.6Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 2 0  

DESCRIPTION 

Management Unit 2020 is composed of the forest stands that in the year 2020 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
This unit is composed of half category “1” stands and half category “2” stands.  Category “2” stands 
should be closely monitored and evaluated to ensure planting success. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2020 

Prepare Stands with Herbicide – October 2020 

Plant Trees – December 2020 

Monitor – Fall 2021 & 2022 

Plant Shrubs – December 2030 

Monitor – Fall 2031 & 2032 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2020

1071 1 3.31 32.7464‐96.7724
1258 1 3.21 32.7501‐96.7866

1259 1 2.81 32.7503‐96.7846
1261 1 2.91 32.7496‐96.7833

1263 1 2.31 32.7507‐96.7817
2041 2 2.21 32.7533‐96.7188

2193 2 2.51 32.7608‐96.7329
2220 2 2.41 32.7536‐96.7283
3329 3 2.52 32.7375‐96.7385
3333 3 3.02 32.7357‐96.7358

3341 3 2.12 32.7350‐96.7376
3343 3 2.22 32.7342‐96.7353

3347 3 2.72 32.7331‐96.7337
3410 3 3.42 32.7292‐96.7411

4008 4 2.51 32.7019‐96.6976
40.0Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 2 1  

DESCRIPTION 

Management Unit 2021 is composed of the forest stands that in the year 2021 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
The unit is fully composed of category “2” stands. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2021 

Prepare Stands with Herbicide – October 2021 

Plant Trees – December 2021 

Monitor – Fall 2022 & 2023 

Plant Shrubs – December 2031 

Monitor – Fall 2032 & 2033 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2021

3320 3 2.42 32.7403‐96.7363
3323 3 2.22 32.7393‐96.7350

4004 4 1.92 32.6821‐96.6946
4005 4 0.82 32.6828‐96.6970

4007 4 4.22 32.6880‐96.6836
4009 4 3.32 32.6997‐96.6955

4011 4 2.52 32.6949‐96.7218
4013 4 1.82 32.6957‐96.7169
4093 4 1.22 32.6805‐96.6780
4107 4 2.32 32.6898‐96.6848

4108 4 2.62 32.6980‐96.6915
4114 4 2.32 32.7010‐96.6988

4133 4 3.32 32.6949‐96.7325
4135 4 3.22 32.6924‐96.7240

4141 4 2.32 32.6921‐96.7289
4144 4 3.02 32.6920‐96.7257

39.5Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 2 2  

DESCRIPTION 

Management Unit 2022 is composed of the forest stands that in the year 2022 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
The unit is fully composed of category “2” stands. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2022 

Prepare Stands with Herbicide – October 2022 

Plant Trees – December 2022 

Monitor – Fall 2023 & 2024 

Plant Shrubs – December 2032 

Monitor – Fall 2033 & 2034 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2022

3148 3 2.22 32.7239‐96.7276
3150 3 2.22 32.7286‐96.7238

3151 3 2.82 32.7272‐96.7253
3250 3 2.42 32.7264‐96.7357

3314 3 3.22 32.7378‐96.7354
3317 3 3.12 32.7384‐96.7331

4014 4 2.82 32.7047‐96.7077
4017 4 3.42 32.7112‐96.7091
4018 4 3.52 32.7087‐96.7096
4112 4 2.62 32.7039‐96.6981

4116 4 2.92 32.7027‐96.6971
4120 4 2.32 32.7065‐96.7074

4124 4 2.42 32.7052‐96.7130
4125 4 2.22 32.7056‐96.7146

4126 4 2.22 32.7094‐96.7119
40.4Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 2 3  

DESCRIPTION 

Management Unit 2023 is composed of the forest stands that in the year 2023 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
The unit is fully composed of category “2” stands. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2023 

Prepare Stands with Herbicide – October 2023 

Plant Trees – December 2023 

Monitor – Fall 2024 & 2025 

Plant Shrubs – December 2033 

Monitor – Fall 2034 & 2035 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2023

3066 3 2.52 32.7282‐96.7407
3350 3 2.52 32.7294‐96.7355

3367 3 2.62 32.7291‐96.7375
3369 3 2.82 32.7274‐96.7373

3372 3 2.82 32.7318‐96.7431
3375 3 2.22 32.7317‐96.7406

3382 3 3.22 32.7307‐96.7455
3383 3 2.22 32.7273‐96.7435
3385 3 2.52 32.7288‐96.7450
3387 3 2.02 32.7308‐96.7393

3388 3 2.02 32.7308‐96.7441
3390 3 2.02 32.7308‐96.7421

3398 3 2.22 32.7300‐96.7410
3402 3 2.42 32.7283‐96.7386

3404 3 2.42 32.7292‐96.7397
3406 3 2.22 32.7293‐96.7438
3407 3 2.02 32.7286‐96.7425

40.5Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 2 4  

DESCRIPTION 

Management Unit 2024 is composed of the forest stands that in the year 2024 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
The unit is fully composed of category “2” stands. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2024 

Prepare Stands with Herbicide – October 2024 

Plant Trees – December 2024 

Monitor – Fall 2025 & 2026 

Plant Shrubs – December 2034 

Monitor – Fall 2035 & 2036 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2024

3064 3 2.32 32.7391‐96.7382
3088 3 3.02 32.7344‐96.7421

3306 3 3.32 32.7248‐96.7415
3332 3 2.12 32.7367‐96.7378

3334 3 2.82 32.7358‐96.7388
3336 3 2.22 32.7358‐96.7369

3338 3 2.02 32.7340‐96.7337
3340 3 2.02 32.7343‐96.7376
3342 3 2.12 32.7349‐96.7348
3348 3 2.62 32.7331‐96.7349

3349 3 2.52 32.7333‐96.7388
3353 3 2.52 32.7316‐96.7340

3355 3 1.92 32.7323‐96.7369
3357 3 2.72 32.7308‐96.7369

3361 3 1.92 32.7307‐96.7349
3377 3 2.22 32.7308‐96.7490
3379 3 2.02 32.7320‐96.7476

40.1Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 2 5  

DESCRIPTION 

Management Unit 2025 is composed of the forest stands that in the year 2025 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
This unit is approximately 10 acres small than previous units since it will be managed in conjunction with 
a mitigation unit. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2025 

Prepare Stands with Herbicide – October 2025 

Plant Trees – December 2025 

Monitor – Fall 2026 & 2027 

Plant Shrubs – December 2035 

Monitor – Fall 2036 & 2037 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2025

3065 3 2.82 32.7348‐96.7321
3084 3 2.92 32.7259‐96.7470

3248 3 2.42 32.7427‐96.7275
3301 3 2.82 32.7277‐96.7510

3303 3 2.22 32.7275‐96.7489
3308 3 2.32 32.7253‐96.7447

3309 3 2.22 32.7245‐96.7459
3316 3 3.42 32.7376‐96.7331
3322 3 2.22 32.7388‐96.7362
3324 3 2.22 32.7361‐96.7339

3327 3 2.12 32.7363‐96.7321
4122 4 2.12 32.7057‐96.7111

29.6Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 2 6  

DESCRIPTION 

Management Unit 2026 is composed of the forest stands that in the year 2026 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
This unit is approximately 10 acres small than previous units since it will be managed in conjunction with 
a mitigation unit.  Stand 3026 is much larger than other stands (6.5 acres) but it is directly adjacent to 
the Texas Horse Park facility making its size much more manageable.  Stands such as this one that are in 
close proximity to roads, parks, etc. will need to receive special consideration by the forester during an 
operational period. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2026 

Prepare Stands with Herbicide – October 2026 

Plant Trees – December 2026 

Monitor – Fall 2027 & 2028 

Plant Shrubs – December 2036 

Monitor – Fall 2037 & 2038 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2026

2162 2 2.82 32.7420‐96.7113
2168 2 2.12 32.7426‐96.7093

2173 2 2.52 32.7456‐96.7076
2176 2 2.92 32.7482‐96.7066

2183 2 2.62 32.7643‐96.7150
2184 2 2.02 32.7624‐96.7119

3026 3 6.52 32.7297‐96.7210
3153 3 2.82 32.7304‐96.7249
3239 3 2.12 32.7433‐96.7351
3319 3 2.72 32.7403‐96.7354

28.9Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2

Page 133 of 245



Page 134 of 245



Page 135 of 245



Page 136 of 245



Page 137 of 245



Page 138 of 245



 

M a n a g e m e n t   U n i t   2 0 2 7  

DESCRIPTION 

Management Unit 2027 is composed of the forest stands that in the year 2027 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
This unit is approximately 10 acres small than previous units since it will be managed in conjunction with 
a mitigation unit. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2027 

Prepare Stands with Herbicide – October 2027 

Plant Trees – December 2027 

Monitor – Fall 2028 & 2029 

Plant Shrubs – December 2037 

Monitor – Fall 2038 & 2039 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 

Page 139 of 245



Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2027

2201 2 2.12 32.7498‐96.7254
2202 2 2.32 32.7507‐96.7250

2205 2 2.72 32.7513‐96.7267
2207 2 2.82 32.7521‐96.7242

2210 2 2.12 32.7530‐96.7257
2216 2 2.22 32.7548‐96.7254

2233 2 2.42 32.7564‐96.7289
2241 2 3.42 32.7467‐96.7233
2243 2 1.92 32.7470‐96.7252
3244 3 2.52 32.7397‐96.7242

3245 3 3.12 32.7395‐96.7274
3246 3 2.52 32.7420‐96.7258

30.1Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 2 8  

DESCRIPTION 

Management Unit 2028 is composed of the forest stands that in the year 2028 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
This unit is approximately 10 acres small than previous units since it will be managed in conjunction with 
a mitigation unit. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2028 

Prepare Stands with Herbicide – October 2028 

Plant Trees – December 2028 

Monitor – Fall 2029 & 2030 

Plant Shrubs – December 2038 

Monitor – Fall 2039 & 2040 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2028

1256 1 3.02 32.7522‐96.7852
1257 1 2.42 32.7503‐96.7881

1257 1 2.42 32.7509‐96.7880
1257 1 2.42 32.7515‐96.7888

1264 1 2.52 32.7487‐96.7812
1270 1 2.72 32.7481‐96.7785

1270 1 2.72 32.7481‐96.7781
3358 3 2.72 32.7324‐96.7380
3371 3 2.32 32.7317‐96.7440
3373 3 3.02 32.7319‐96.7422

3376 3 2.32 32.7316‐96.7396
3391 3 2.12 32.7308‐96.7412

3393 3 2.02 32.7308‐96.7384
3399 3 2.02 32.7300‐96.7399

3401 3 2.52 32.7292‐96.7385
36.9Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 2 9  

DESCRIPTION 

Management Unit 2029 is composed of the forest stands that in the year 2029 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
This unit is approximately 10 acres small than previous units since it will be managed in conjunction with 
a mitigation unit. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2029 

Prepare Stands with Herbicide – October 2029 

Plant Trees – December 2029 

Monitor – Fall 2030 & 2031 

Plant Shrubs – December 2039 

Monitor – Fall 2040 & 2041 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2029

3330 3 2.22 32.7366‐96.7368
3331 3 2.82 32.7367‐96.7388

3335 3 2.22 32.7358‐96.7378
3337 3 3.42 32.7347‐96.7388

3339 3 2.32 32.7350‐96.7361
3352 3 2.72 32.7323‐96.7339

3362 3 1.92 32.7308‐96.7359
3363 3 2.32 32.7301‐96.7344
3366 3 2.82 32.7301‐96.7372
3368 3 2.72 32.7282‐96.7373

3396 3 2.02 32.7300‐96.7430
3405 3 1.92 32.7278‐96.7397

3411 3 2.02 32.7283‐96.7415
31.1Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 3 0  

DESCRIPTION 

Management Unit 2030 is composed of the forest stands that in the year 2030 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
This unit is approximately 10 acres small than previous units since it will be managed in conjunction with 
a mitigation unit. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2030 

Prepare Stands with Herbicide – October 2030 

Plant Trees – December 2030 

Monitor – Fall 2031 & 2032 

Plant Shrubs – December 2040 

Monitor – Fall 2041 & 2042 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2030

3062 3 2.62 32.7386‐96.7347
3304 3 2.22 32.7274‐96.7466

3307 3 2.72 32.7246‐96.7431
3313 3 2.22 32.7248‐96.7467

3315 3 3.12 32.7380‐96.7315
3318 3 2.02 32.7412‐96.7356

3321 3 2.12 32.7395‐96.7362
3326 3 2.02 32.7363‐96.7330
3328 3 2.32 32.7357‐96.7319
3378 3 2.12 32.7314‐96.7486

3381 3 2.22 32.7309‐96.7467
3384 3 2.72 32.7277‐96.7442

3386 3 1.92 32.7297‐96.7449
30.3Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 3 1  

DESCRIPTION 

Management Unit 2031 is composed of the forest stands that in the year 2031 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
This unit is approximately 10 acres small than previous units since it will be managed in conjunction with 
a mitigation unit. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2031 

Prepare Stands with Herbicide – October 2031 

Plant Trees – December 2031 

Monitor – Fall 2032 & 2033 

Plant Shrubs – December 2041 

Monitor – Fall 2042 & 2043 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2031

2031 2 2.12 32.7638‐96.7140
2032 2 3.62 32.7653‐96.7259

2033 2 2.22 32.7632‐96.7286
2206 2 2.12 32.7521‐96.7260

2211 2 2.02 32.7530‐96.7249
2242 2 2.42 32.7463‐96.7242

3056 3 2.02 32.7437‐96.7358
4012 4 2.42 32.6921‐96.7275
4115 4 2.52 32.7027‐96.6989
4132 4 4.72 32.6965‐96.7366

4137 4 2.62 32.6912‐96.7257
4139 4 2.12 32.6906‐96.7279

30.7Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 3 2  

DESCRIPTION 

Management Unit 2032 is composed of the forest stands that in the year 2032 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
This unit is approximately 10 acres small than previous units since it will be managed in conjunction with 
a mitigation unit. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2032 

Prepare Stands with Herbicide – October 2032 

Plant Trees – December 2032 

Monitor – Fall 2033 & 2034 

Plant Shrubs – December 2042 

Monitor – Fall 2043 & 2044 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2032

1076 1 3.42 32.7276‐96.7650
1077 1 1.62 32.7321‐96.7584

1251 1 2.52 32.7285‐96.7606
1285 1 2.42 32.7331‐96.7622

3068 3 4.02 32.7342‐96.7513
3082 3 2.72 32.7303‐96.7547

3083 3 2.32 32.7277‐96.7562
3086 3 3.02 32.7245‐96.7484
3087 3 2.12 32.7260‐96.7546
3354 3 1.92 32.7314‐96.7351

3389 3 2.02 32.7308‐96.7431
3408 3 2.02 32.7293‐96.7425

29.7Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 3 3  

DESCRIPTION 

Management Unit 2033 is composed of the forest stands that in the year 2033 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
This unit is approximately 10 acres small than previous units since it will be managed in conjunction with 
a mitigation unit. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2033 

Prepare Stands with Herbicide – October 2033 

Plant Trees – December 2033 

Monitor – Fall 2034 & 2035 

Plant Shrubs – December 2043 

Monitor – Fall 2044 & 2045 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2033

2037 2 2.62 32.7565‐96.7187
2044 2 2.22 32.7548‐96.7347

2090 2 2.42 32.7487‐96.7320
2215 2 2.62 32.7538‐96.7250

2240 2 2.52 32.7480‐96.7265
3023 3 2.82 32.7208‐96.7457

3024 3 3.52 32.7231‐96.7419
3027 3 2.02 32.7345‐96.7228
3058 3 1.72 32.7395‐96.7256
3085 3 2.02 32.7282‐96.7478

3249 3 2.12 32.7391‐96.7289
3249 3 2.12 32.7401‐96.7294

4010 4 2.62 32.6934‐96.7217
4146 4 2.52 32.6949‐96.7230

33.6Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 3 4  

DESCRIPTION 

Management Unit 2034 is composed of the forest stands that in the year 2034 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
Mitigation planting has ceased by the time this unit is to be managed so it is approximately 40 acres in 
size. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2034 

Prepare Stands with Herbicide – October 2034 

Plant Trees – December 2034 

Monitor – Fall 2035 & 2036 

Plant Shrubs – December 2044 

Monitor – Fall 2045 & 2046 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2034

3025 3 2.42 32.7246‐96.7272
3067 3 2.72 32.7274‐96.7337

3149 3 3.92 32.7276‐96.7242
3370 3 2.32 32.7316‐96.7385

3374 3 2.42 32.7318‐96.7414
3392 3 2.02 32.7308‐96.7402

3400 3 2.42 32.7275‐96.7385
3403 3 2.02 32.7284‐96.7397
4016 4 2.72 32.7054‐96.7137
4109 4 2.02 32.6994‐96.6932

4113 4 3.02 32.7036‐96.6969
4118 4 2.22 32.7019‐96.6985

4119 4 2.02 32.7018‐96.6967
4121 4 2.32 32.7061‐96.7082

4123 4 2.92 32.7055‐96.7121
4127 4 3.02 32.7092‐96.7106

40.2Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 3 5  

DESCRIPTION 

Management Unit 2035 is composed of the forest stands that in the year 2035 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.   

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2035 

Prepare Stands with Herbicide – October 2035 

Plant Trees – December 2035 

Monitor – Fall 2036 & 2037 

Plant Shrubs – December 2045 

Monitor – Fall 2046 & 2047 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2035

2155 2 2.52 32.7428‐96.7113
2172 2 2.02 32.7436‐96.7085

2204 2 2.12 32.7503‐96.7255
2230 2 2.22 32.7573‐96.7286

3057 3 3.42 32.7406‐96.7244
3059 3 2.92 32.7407‐96.7266

3154 3 2.32 32.7296‐96.7236
3286 3 2.42 32.7385‐96.7375
3302 3 2.62 32.7275‐96.7500
3394 3 2.92 32.7300‐96.7387

3395 3 2.02 32.7300‐96.7441
3397 3 2.02 32.7300‐96.7420

3409 3 2.62 32.7286‐96.7438
4136 4 2.82 32.6924‐96.7250

4143 4 2.62 32.6914‐96.7283
4145 4 2.32 32.6926‐96.7265

39.5Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M a n a g e m e n t   U n i t   2 0 3 6  

DESCRIPTION 

Management Unit 2036 is composed of the forest stands that in the year 2036 are to undergo overstory 
removal by herbicide injection and be planted in accordance to the recommended planting procedures.  
This is the last of the management units to receive active management.  

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stands – January 2036 

Prepare Stands with Herbicide – October 2036 

Plant Trees – December 2036 

Monitor – Fall 2037 & 2038 

Plant Shrubs – December 2046 

Monitor – Fall 2047 & 2048 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Management Unit 2036

2050 2 3.22 32.7474‐96.7243
2203 2 2.32 32.7514‐96.7256

2208 2 2.02 32.7529‐96.7242
2209 2 2.62 32.7529‐96.7266

3238 3 3.02 32.7444‐96.7350
3305 3 2.42 32.7272‐96.7476

3310 3 2.02 32.7246‐96.7448
3311 3 2.72 32.7252‐96.7432
3312 3 2.02 32.7254‐96.7459
3325 3 2.12 32.7354‐96.7330

3345 3 2.52 32.7335‐96.7377
3359 3 3.32 32.7324‐96.7393

3360 3 2.32 32.7319‐96.7361
3364 3 2.52 32.7300‐96.7357

3365 3 3.52 32.7289‐96.7364
3380 3 2.72 32.7312‐96.7477

41.2Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M i t i g a t i o n   U n i t   2 0 2 5  

DESCRIPTION 

Mitigation Unit 2025 is composed of an area (Stand 5001) within the USACE’s mitigation land.  2025 is 
the anticipated year that management of the mitigation land will change to the City of Dallas.  It is 
approximately 23 acres in size 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stand – January 2025 

Prepare Stands with Herbicide – October 2025 

Plant Trees – December 2025 

Monitor – Fall 2026 & 2027 

Plant Shrubs – Anytime 

Monitor – Two years following planting 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 

 

Page 209 of 245



Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Mitigation Unit 2025

5001 5 23.01 32.7182‐96.7296
23.0Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M i t i g a t i o n   U n i t   2 0 2 6  

DESCRIPTION 

Mitigation Unit 2026 is composed of an area (Stand 5002) within the USACE’s mitigation land.  2026 is 
approximately 28 acres in size.   

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stand – January 2026 

Prepare Stands with Herbicide – October 2026 

Plant Trees – December 2026 

Monitor – Fall 2027 & 2028 

Plant Shrubs – Anytime 

Monitor – Two years following planting 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 

Page 213 of 245



Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Mitigation Unit 2026

5002 5 28.12 32.6980‐96.7155
28.1Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M i t i g a t i o n   U n i t   2 0 2 7  

DESCRIPTION 

Mitigation Unit 2027 is composed of an area (Stand 5003) within the USACE’s mitigation land.  2027 is 
approximately 28 acres in size.   

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stand – January 2027 

Prepare Stands with Herbicide – October 2027 

Plant Trees – December 2027 

Monitor – Fall 2028 & 2029 

Plant Shrubs – Anytime 

Monitor – Two years following planting 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Mitigation Unit 2027

5003 5 28.22 32.7029‐96.7308
28.2Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M i t i g a t i o n   U n i t   2 0 2 8  

DESCRIPTION 

Mitigation Unit 2028 is composed of two stands (Stands 5004 and 5005) within the USACE’s mitigation 
land.  2028 is approximately 26 acres in size.   

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stand – January 2028 

Prepare Stands with Herbicide – October 2028 

Plant Trees – December 2028 

Monitor – Fall 2029 & 2030 

Plant Shrubs – Anytime 

Monitor – Two years following planting 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Mitigation Unit 2028

5004 5 13.72 32.7004‐96.7296
5005 5 12.21 32.7056‐96.7286

25.9Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M i t i g a t i o n   U n i t   2 0 2 9  

DESCRIPTION 

Mitigation Unit 2029 is composed of four stands (Stands 5006, 5007, 5008, and 5009) within the 
USACE’s mitigation land.  2029 is approximately 26 acres in size.   

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stand – January 2029 

Prepare Stands with Herbicide – October 2029 

Plant Trees – December 2029 

Monitor – Fall 2030 & 2031 

Plant Shrubs – Anytime 

Monitor – Two years following planting 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Mitigation Unit 2029

5006 5 4.02 32.6868‐96.6843
5007 5 10.51 32.6952‐96.6906

5008 5 6.32 32.6993‐96.7100
5009 5 5.12 32.7007‐96.7334

25.9Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M i t i g a t i o n   U n i t   2 0 3 0  

DESCRIPTION 

Mitigation Unit 2030 is composed of one stand (Stand 5010) within the USACE’s mitigation land.  2030 is 
approximately 27 acres in size.   

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stand – January 2030 

Prepare Stands with Herbicide – October 2030 

Plant Trees – December 2030 

Monitor – Fall 2031 & 2032 

Plant Shrubs – Anytime 

Monitor – Two years following planting 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Mitigation Unit 2030

5010 5 26.61 32.7119‐96.7319
26.6Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M i t i g a t i o n   U n i t   2 0 3 1  

DESCRIPTION 

Mitigation Unit 2031 is composed of one stand (Stand 5011) within the USACE’s mitigation land.  2031 is 
approximately 24 acres in size.   

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stand – January 2031 

Prepare Stands with Herbicide – October 2031 

Plant Trees – December 2031 

Monitor – Fall 2032 & 2033 

Plant Shrubs – Anytime 

Monitor – Two years following planting 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Mitigation Unit 2031

5011 5 23.62 32.7209‐96.7287
23.6Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M i t i g a t i o n   U n i t   2 0 3 2  

DESCRIPTION 

Mitigation Unit 2032 is composed of three stands (Stands 5012, 5013, and 5014) within the USACE’s 
mitigation land.  2032 is approximately 26 acres in size.   

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stand – January 2032 

Prepare Stands with Herbicide – October 2032 

Plant Trees – December 2032 

Monitor – Fall 2033 & 2034 

Plant Shrubs – Anytime 

Monitor – Two years following planting 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Mitigation Unit 2032

5012 5 9.22 32.7072‐96.7322
5013 5 14.42 32.7162‐96.7299

5014 5 2.52 32.7253‐96.7329
26.1Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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M i t i g a t i o n   U n i t   2 0 3 3  

DESCRIPTION 

Mitigation Unit 2033 is composed of one stand (Stand 5015) within the USACE’s mitigation land.  Unit 
2033 is approximately 28 acres in size.  It is the last mitigation unit to be managed. 

STAND DATA 

(See Following Page) 

OPERATIONS 

Layout Stand – January 2033 

Prepare Stands with Herbicide – October 2033 

Plant Trees – December 2033 

Monitor – Fall 2034 & 2035 

Plant Shrubs – Anytime 

Monitor – Two years following planting 

* For a detailed description of procedures see the Restoration Guidelines section. 

DETAIL 

Early in the year stands should be located and inspected by a professional forester.  At this time the 
decision should be made as to whether or not the planting should occur, or if any other action is 
necessary.  Care should be taken to evaluate each stand to determine the location and appropriate mix 
of seedlings based on the site’s characteristics.  In the fall herbicide should be applied to all undesirable 
plants within each stand.  Trees should be planted that winter in accordance to the specifications in the 
Restoration Guidelines section of this plan.  Monitoring plots should be well marked at the time of 
planting and checked annually for the following two years to ensure adequate planting success.  Shrub 
plantings can be made from 10‐15 years after tree planting and should be monitored in a similar fashion. 
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Stand Number Sector Site Catagory Acres X‐Coordinate Y‐Coordinate1 2 2

Mitigation Unit 2033

5015 5 27.82 32.6993‐96.7233
27.8Total Acres:

GPS Coordinates in Decimal Degrees; WGS 1984.
Site Catagory "1" = Primary; "2" = Secondary1

2
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